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December 17, 1997 

3 
n Commander 

Atlantic Division 
Naval Facilities Engineering Command 
I.510 Gilbert Street 
Attn Mr. Scott Park, CODE 1823 
Norfolk, Va. 23511-2699 - 

RE: Cheatham Annex 
Cooperative Agreement Work Plan 

/-. - ‘\ 
- 

Dear Mr. Park: - 
- 

- 

Thank you for taking time to speak with me about activities at - 
Cheatham Annex. The purpose of -that conversation was to determine 
the content- of the Cooperative.-Agreement work plan for this - 

--installation. The attached information is based on our meeting. 
Please review the attachment for completeness. If this work plan 
reflects the anticipated activities at Cheatham Annex, please sign 
and return to this office one of the enclosed copies and retain the 
other for your records. 

If you have any questions, please feel free to contact me 
(804) 698-4226. _ - 

Sincerely, 

Devlin M. Harris 
Environmental Engineer Sr. 

- Federal Facilities Program 

cc. Durwood Willis-VDEQ 
Ms. Nina Johnson, LANTDIV 

An Agency of the Natural Resources Secretariat 



Naval Supply Center Cheatam Annex 
Navy 
DERA 

Year 1 (July 1, 1998-June 30, 1999) 

Site 1 
Draft Final Feasibility Study 
Final .Feasibility Study 
Three meetings 

Sites 10, 11 
Draft Final Risk Assessment 
Final Risk Assessment 
Three meetings 

Year 2 (July 1, 1999-June 30, 2000) 

Site 1 - 
Draft Final Remedial Action/Monitoring Plan 

- Final Remedial Action/Monitoring Plan 
(Draft Final and Final Design, Draft Final and Final Monitoring 
Plan) 
Three Meetings 

- 

Five of Sites 2-9, 12 - 
- ~ Draft Final Site Screening-Report 

Final Site Screening Report 
- 

Meeting- - - 

State Project-Manager 
-. 

Date /'I//~/77 

DOD Project Manager 

- - 

Date - 
- 

- 

- 



-_ 
Years 00 (July 1, 2000-June 30, 2001) 

Site 1, 10, 11 
Annual Long Term Monitoring Data Report 
Two meetings 

Sites 2-9, 12 (three of five sites) 
Draft Final Expanded Site Inspection 
Final Expanded Site Inspection 

Year 01 (July 1, 2001-June 30, 2002) 

, n 

Sites 1, lo, 11 
Annual Long Term Monitoring Data Report 
Two meetings 

5 Sites from Sites 2-9, 12 
Draft Final Remedial Investigation/Risk Assessment 
Final Remedial Investigation/Risk Assessment 

Year 02- (July 1, 2002-June 30, 2003) 

Sites 1, 10, 11 
Five Year Review Report - 
Two meetings 

- 
-. - 5 Sites from Sites 2-9, 12 - - 

Draft Final Feasibility Study 
Final Feasibility-Study 

- 
Year 03 (July 1, 2003-June 30, 2004) 

Sites 1, 10, 11 - 
Annual Long Term Monitoring-Rata Report 
Two meetings 

5 Sites from Sites 2-9, 12 
Draft Final Remedial Design/Remedial Action Documents 
Final Remedial Design/Remedial Action Documents - 
- 

n 
State P_reject Manager &A~ y7!&4 

Date /z//7~~7 

DOD Project Manager 

Date 
--,, 



Naval Supply Center Cheatam Annex 
Navy 
DERA 

Year 1 (July 1, 1998-June 30, 1999) 

Site 1 
Draft Final Feasibility Study 
Final Feasibility Study 
Three meetings - 

Sites 10, 11 
Draft-Final Risk Assessment 
Final Risk Assessment 
Three meetings 

,  - 
n 

Year 2. (July 1, 1999-June 30,-2000) 

Site 1 
Draft Final Remedial Action/Monitoring Plan 
Final Remedial Action/Monitoring Plan : - 
(Draft Final and Final Design,- Draft Final and Final Monitoring .'-, 
Plan) 

- - 

Three Meetings 

Five of SitesZ-9, 12 .' 
/-- Draft Final,S-ite Screening Report 

Final Site Screening-Report - 
- 

Meeting . - .  , . ; . , . -  

. , .  

- -State Project Manager 

Date /Z/,7/-q 

DOD Project Manager 

Date 

n 

_: . ; 

-2’:. 

- 

- 



--_\ Years 00 (July 1, 2000-June 30, 2001) 

Site 1, 10, 11 
Annual Long Term Monitoring Data Report 
Two meetings 

Sites 2-9, 12 (three of five sites) 
Draft Final Expanded Site Inspection 
Final Expanded Site Inspection 

- 
Year 01 (July 1, 2001-June 30, 2002) 

- 
Sites 1, 10, 11 
Annual Long Term Monitoring Data Report 
Two meetings 

5 Sites-from Sites 2-9, 12 
Draft Final Remedial Investigation/Risk Assessment 
Final Remedial Investigation/Risk Assessment 

Year 02 -(July 1, 2002-June 30, 2003) 

Sites 1, 10, 11 
Five Year Review Report 
Two meetings 

-.- 5 Sites from Sites 2-9,-12 : - Draft Final Feasibility Study 
Fina? Feasibility Study 

Year 03 (July 1, _ 2003-June 30, 2004) - 

Sites*: 10, 11 - 
Annual Long Term Monitoring Data Report 
Two meetings 

- 
-. 

5 Sites from Sites 2-9, 12 
Draft Final Remedial Design/Remedial Action Documents 
Final Remedial Design/Remedial Action Documents - 

State Project Manager 

Date /2//7&7 

DOD Project Manager 

Date 
.--1 


